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1.  Originator 
 
Dominick Iascone 

2.  Log Date: 
      

02/24/2005 

3.  CCR #: 
     

05-0081 

4. Rev: 
     

5.  Tel: 
 
301-925-1012 

6. Rm #:  
 
3000X 

7. Org. 
 
Deploy 

8. CCR Title: TE_7.02_PDS.04 
 
9. Originator Signature/Date 
  
   Dominick P. Iascone   /s/   02/24/2005       

10.   Class  
        

II 

11.  Type:    

CCR  
  

12. Need Date: 2005-02-23  
 

13.  CCR Sponsor Signature/Date 
 
   Pamela Johnson   /s/   02/24/2005 

14.  Category of Change:  
Patch/TE 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
      

18.   CI(s) Affected:PDS 

19.  Release Affected by this Change:  
7.02 

20. Date due to Customer: 
            2005-02-23 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ECSed41078 - PDS OPS V7.0 Synergy IV Automatic Job Activation 

23.   Problem:  (use additional Sheets if necessary) 
ECSed41078 - By going ahead and forwarding the order automatically from the PDSIS to the PDSSA GUI, we cause the DAAC to 
have to change operational procedure and to go to extra steps to change the media type if their user services department so 
chooses. They do not find this acceptable, as orders are not initiated without user services approval. 

24.  Proposed Solution:  (use additional sheets if necessary) 
 
Deliver TE_7.02_PDS.04 which will Modify PDSIS server so that all orders (S3 and S4) are held in the 'O' state in the PDSIS 
Operator GUI and must be manually activated by the operator before they are sent to the PDSSA operator GUI and marked ready 
for production of media. 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
The DAAC to have to change operational procedure and to go to extra steps to change the media type if their user services 
department so chooses.  

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Abdollah Abtahi   /s/   02/24/2005 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB 

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 
 

 



 
 

ADDITIONAL SHEET  
 
 
CCR #:  05-0081           Rev:     Originator:  Dominick Iascone  
 
Telephone: 301-925-1012         Office:  3000X 
 
Title of Change:  TE_7.02_PDS.04 
 
 
The following document contain the installation procedures: 
 
See TE_7.02_PDS.04_AddSheet.doc for installation instructions. 
 
 
 
 
 
CM01AJA00 Revised 10/2/03          ECS/EMD 
 
 


